

## ASHRAE TC 4.5 Research Projects

**Title: Develop Convective Heat Transfer Coefficients for Indoor and Outdoor Surfaces of Fenestration Systems**

		Project Steps		
Code_No: F95	1.	RTAR Completed (y/n):	No	
ASHRAE Hd_qts_No:	2.	Work Statement Completed (y/n):	No	
2001_Ballot: 1	3.	RT Contact Reviewed (y/n):	No	
Sub_Com: U-Factor	4.	Research Sub. Reviewed (y/n):	No	
Author_1: Dragon Curcija	5.	Sub_Committee Reviewed (y/n):	No	
Author_2: Dariush Arasteh	6.	WS Revised (y/n):	No	
Author_3: Hakim, Willie & Sue	7.	TC 4.5 Approved (y/n):	No	
Action_Date: 3/15/99	8.	RT Approved (y/n):	No	
High_Risk (y/n): No				
Status: In Progress				
(High Priority - In Progress - On Hold)				

**Action Needed:** Project Description sheet needs review. Work Statement needs writing. RTAR needs to be done.

**RT Contact Comments:**

**RT Committee Comments:**

**Notes:**  
 11/97- Note sent to Dragon.  
 1/5/98- Note sent to Dragon  
 1/19/98- copy description to Hakim-done.  
 1/21/98-copies to Dragon, Dariush and John-done.  
 5/5/98-note sent to Dragon.  
 6/21/98-Dragon to attempt to have WS done by 11/21/98

**Notes2:**  
 11/4/98- Reminder sent  
 1/20/99-Reminder sent to Dragon  
 1/24/99-Hakim, needs someone from SPC 142.  
 1/24/99-Dragon-will have WS done by mid-march.  
 6/20/99-Dragon to have WS reviewed by authors and to Tait by 7/10/99.

**Notes3:**  
 6/20/99-leave on hold for another year.  
 2/6/00-if still on hold at June meeting it should be deleted.  
 1/28/01-motion to have project progress to Step 6 for June vote.  
 2/21/01-Sent Dragan info to prepare RTAR

6/26/01

1