

## ASHRAE TC 4.5 Research Projects

**Title: Round-Robin Tests of Existing Solar Calorimeters**

				Project Steps
Code_No:	A95WS	1.		RTAR Completed (y/n): Yes
ASHRAE Hd_qts_No:	937 WS	2.		Work Statement Completed (y/n): No
2001_Ballot:	5	3.		RT Contact Reviewed (y/n): No
Sub_Com:		4.		Research Sub. Reviewed (y/n): No
Author_1:	Willie duPont	5.		Sub_Committee Reviewed (y/n): No
Author_2:	Ross McCluney	6.		WS Revised (y/n): No
Author_3:		7.		TC 4.5 Approved (y/n): No
Action_Date:		8.		RT Approved (y/n): No
High_Risk (y/n):	No			
Status:	On Hold			
(High Priority - In Progress - On Hold)				

**Action Needed:** None for now.

**RT Contact Comments:**

**RT Committee Comments:**

**Notes:** 1997 - Moved to Task Group.  
 1/19/98 - Moved to On Hold status--Willie's comment is that we need to wait for procedure before continuing.  
 6/21/98-Keep on hold until standard is available.  
 1/24/99-Keep on hold until later time.

**Notes2:** 6/20/99-Keep on hold.2/28/01-Moved to In Progress status.

**Notes3:**

6/26/01

5