

ASHRAE TC 4.5 Research Projects

Title: Heat Transfer Through Roll-Up Doors, Revolving Doors and Opaque Non-residential Swinging Doors

		Project Steps	
Code_No:	A96	1.	RTAR Completed (y/n): Yes
ASHRAE Hd_qts_No:		2.	Work Statement Completed (y/n): Yes
2001_Ballot:	2	3.	RT Contact Reviewed (y/n): Yes
Sub_Com:	U-Factor	4.	Research Sub. Reviewed (y/n): Yes
Author_1:	Dragon Curcija	5.	Sub_Committee Reviewed (y/n): Yes
Author_2:	John Hogan	6.	WS Revised (y/n): Yes
Author_3:		7.	TC 4.5 Approved (y/n): Yes
Action_Date:	3/15/99	8.	RT Approved (y/n): No
High_Risk (y/n):	No		
Status:	In Progress		

(High Priority - In Progress - On Hold)

Action Needed: Project description needs reviewing. Work Statement needs writing.
1/19/98 - John Hogan to review and follow up with comments to Res. Sub.
2/23/01-RTAR needs to be done.

RT Contact Comments:

RT Committee Comments:

Notes: 11/87: Note sent to Dragon & John.
1/21/88 - Tail to copy description to John-done.
5/5/98-reminder sent to John H.
5/98 - John sent note that I should contact Dragon.
6/21/98-Leave alone for now, wait for new 98 prioritization.

Notes2: 1/24/99-Dragon stated that he will try to have done by mid-March.
6/20/99-Dragon to have WS to tail by 7/15/99.
6/20/99-tail to send copy of WS to Carl S. for review.-done

Notes3: 2/5/00-Authors to attempt to finish at Conference.
1/29/01-WS revised
1/30/01-voted at tc4.5 and passed. 14-0-0
2/21/01-Sent Dragon info to prepare RTAR

6/26/01

2